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East Lake Sammamish Master Plan Trail                 
South Sammamish Segment A                                                                                            
Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning July 24th, 2017 

 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Week of 7/24: 

 Shorelane between Driveway #1 and #3 - Asphalt Paving (Tentative) 
 Driveway 1 Approaches  - CBSC installation and asphalt removal for 

paving 
 Driveway 2 Approaches - CBSC installation and asphalt removal for 

paving 
 Driveway 5 Approaches - CBSC installation and asphalt removal for 

paving 
 Driveway 6 Approaches - CBSC installation and asphalt removal for 

paving 
 Driveway 7 Approaches - CBSC installation and asphalt removal for 

paving 
 Driveway 1 Approaches - Asphalt Paving (Tentative) 
 Driveway 2 Approaches - Asphalt Paving (Tentative) 
 Driveway 5 Approaches - Asphalt Paving (Tentative) 
 Driveway 6 Approaches - Asphalt Paving (Tentative) 
 Driveway 7 Approaches - Asphalt Paving (Tentative) 

Week of 7/31: 

 Sta 244+00 working North - Install 5/8” ledge rock for shoulders 
 Sta 244+00 working North - Install 3/4” ledge rock for shoulder 

above infiltration trenches 
 Shorelane between Driveway #1 and #3 - Asphalt Paving 

(Tentative) 
 Driveway 1 Approaches  - CBSC installation and asphalt removal 

for paving 
 Driveway 2 Approaches - CBSC installation and asphalt removal 

for paving 
 Driveway 5 Approaches - CBSC installation and asphalt removal 

for paving 
 Driveway 6 Approaches - CBSC installation and asphalt removal 

for paving 
 Driveway 7 Approaches - CBSC installation and asphalt removal 

for paving 
 Driveway 1 Approaches - Asphalt Paving (Tentative) 
 Driveway 2 Approaches - Asphalt Paving (Tentative) 
 Driveway 5 Approaches - Asphalt Paving (Tentative) 
 Driveway 6 Approaches - Asphalt Paving (Tentative) 
 Driveway 7 Approaches - Asphalt Paving (Tentative) 

 
 

 
 
 

There are 8 patterned concrete trail intersections and 16 driveway approaches 
 
 

Asphalt removal and installation of CSBC in preparation of 
asphalt paving of driveway 6 approaches 

Asphalt paving of Shore Lane between driveways 2 and 3 
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Week of 8/07: 

 Sta 244+00 working North - Install 5/8” ledge rock for shoulders 
 Sta 244+00 working North - Install 3/4” ledge rock for shoulder above 

infiltration trenches 
 Driveway 4 - Mitigation clearing 
 216+79 to 282+00 - Topsoil installation  
 216+79 to 282+00 - Chain link Fence installation  
 216+79 to 282+00 - Tree Trimming 
 216+79 to 282+00 - Install fixed bollards 
 216+79 to 282+00 - Install Removable Bollards 
 216+79 to 282+00 - Install Signage 

 
 

 

 

  
 
 

Construction Notes: 
 
Preparation of the new driveway approaches includes saw-cutting the existing asphalt so there is a clean joint for 
the new asphalt. Project surveyors install survey markings to ensure the new driveway elevations and limits to the 
construction are correct. Excavation to the appropriate depth and base course material is placed at the driveway 
approaches. New asphalt is then installed to meet the elevation of the survey markers. At each trail intersection the 
driveway approaches are designed to provide a safe and smooth transition to the newly constructed trail. This 
requires complex design and engineering to ensure the steepness or slope of the existing driveway approach and the 
path of the surface water is maintained. Coordination between design, planning, and construction implementation is 
critical to the success of driveway construction.  
 

Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
 

Project Website: 
http://www.kingcounty.gov/eastlakesammamishtrail 

 
 

We appreciate your support as we continue developing 
The East Lake Sammamish Corridor! 

  

Completed asphalt paving of Shore Lane 
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